COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2016

ESTI MATE SUMVARY 15:10: 32
CONTI D C18155- COMBO ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 18155- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI ME ALLOW 265 WORK DAYS
US 50 # GRANADA EAST AND WEST PERCENT TIME  99.62 ORI G TI ME ALLON 265 WORK DAYS
PRQIECT NO FBRO505- 045
US 50 # GRANADA EAST AND WEST
NAVE OF ROAD: 050B
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PER OD ENDI NG 11/ 14/ 2016 DATE TI ME STARTED 10/ 02/ 2014
P.O BOX 398 DATE LET 07/ 17/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED 07/ 18/ 2016
DATE CONTRACT EXECUTED 10/ 01/ 2014 DATE ACCEPTED 07/ 18/ 2016
W CH TA KS 67201 (316) 945- 0555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,363, 973. 92 PARTI O PATI NG $ 27, 250. 00 $ 0.00
AVARD PRQJIECT AMT: $ 0,963, 671.07 NON-PARTI Cl PATI NG 5,072, 255. 63 4, 895. 00
PERCENT COVPLETE: 95. 07% TOTAL EARNI NGS 5, 099, 505. 63 4,895.00
FUNDS AVAI LABLE: $ 264, 468. 29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 099, 505. 63 4, 895. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,462.50 -1.25
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,097, 043. 13 4,893. 75
LI QU DATED DANAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 5,097, 043. 13 4,893.75
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 4,893. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0010 202-00025 Renoval of Ditch Lining 1, 298. 000 1, 298. 000
LF 0. 000 0. 00
2.50000 1, 298. 000 3, 245. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 014. 000 5,014. 000
SY 0. 000 0. 00
2. 00000 5,014. 000 10, 028. 00
0020 202- 00250 *Renoval of Pavenent MarKking 457. 000 457. 000
SF 0. 000 0. 00
3. 00000 457. 000 1,371.00
0025 202-00810 *Renoval of Gound Sign 30. 000 30. 000
EACH 0. 000 0. 00
55. 00000 30. 000 1, 650. 00
0030 202-01000 *Renoval of Fence 758. 000 758. 000
LF 0. 000 0. 00
1. 10000 758. 000 833. 80
0035 202-01130 *Renoval of Cuardrail Type 3 2, 360. 000 2, 360. 000
LF 0. 000 0. 00
3. 67000 2, 360. 000 8, 661. 20
0040 203- 00060 *Enbankment Material (Conplete In Place) 34, 902. 000 34, 902. 000
CcY 0. 000 0. 00
12. 00000 34, 902. 000 418, 824. 00
0045 203-01100 Proof Rolling 17. 000 17. 000
HOUR 0. 000 0. 00
120. 00000 17. 000 2,040. 00
0050 203-01500 Bl adi ng 50. 000 50. 000
HOUR 0. 000 0. 00
110. 00000 50. 000 5, 500. 00
0055 203-01550 Dozi ng 20. 000 20. 000
HOUR 0. 000 0. 00

120. 00000 20. 000 2,400. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18155- BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0060 203-01597 Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0065 207-00205 Topsoi | 6, 575. 000 6, 575. 000
CY 0. 000 0. 00
7.00000 6, 575. 000 46, 025. 00
0070 208-00003 *Erosion Log (18 Inch) 5, 000. 000 4,819. 000
LF 0. 000 0. 00
6. 35000 4,819. 000 30, 600. 65
0075 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 86. 000 86. 000
HOUR 0. 000 0. 00
50. 00000 86. 000 4, 300. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 28. 000 28. 000
HOUR 0. 000 0. 00
55. 00000 28. 000 1, 540. 00
0100 208- 00205 *Er osi on Control Supervisor 1, 290. 000 1, 253. 250
HOUR 0. 000 0. 00
75. 00000 1, 253. 250 93,993.75
0101 210-01130 Res Cdrail Ty 3 850. 000 850. 000
LF 0. 000 0. 00
20. 37000 850. 000 17, 314.50
0102 210-01200 Res End Anchor age 4.000 4.000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: FBR0505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0250 0250 BE ROADVWAY
0105 212-00006 *Seedi ng (Native) 30. 000 12. 100
ACRE 1. 000 885. 00
885. 00000 13. 100 11, 593. 50
0110 212-00032 *Soi | Condi tioning 30. 000 12. 100
ACRE 0. 000 0. 00
2,200. 00000 12. 100 26, 620. 00
0115 213-00002 *Mil ching (Weed Free Hay) 30. 000 12. 100
ACRE 0. 000 0. 00
795. 00000 12. 100 9, 619. 50
0120 213-00061 *Mul ch Tacki fier 6, 000. 000 3, 588. 000
LB 0. 000 0. 00
2. 95000 3, 588. 000 10, 584. 60
0125 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 3, 403. 000 3, 103. 000
SY 300. 000 930. 00
3. 10000 3, 403. 000 10, 549. 30
0130 240-00010 *Renoval of Nests 45. 000 45. 000
HOUR 0. 000 0. 00
69. 00000 45. 000 3,105. 00
0135 240- 00020 *Netting 1, 626. 000 1, 626. 000
SY 0. 000 0. 00
7.90000 1, 626. 000 12, 845. 40
0140 304- 06007 Aggregate Base Course (C ass 6) 1, 819. 000 1, 819. 000
CY 0. 000 0. 00
55. 00000 1, 819. 000 100, 045. 00
0145 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 90. 000 86. 860
TON 0. 000 0. 00
300. 00000 86. 860 26, 058. 00
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 750. 000 735. 150
TON 0. 000 0. 00
138. 00000 735. 150 101, 450. 70
0155 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 2, 020. 000 1,361. 540
TON 0. 000 0. 00
148. 00000 1, 361. 540 201, 507. 92



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0160 411-10255 *Emul sified Asphalt (Sl ow Setting) 900. 000 896. 000
GAL 0. 000 0. 00
7.00000 896. 000 6, 272. 00
0165 420-00113 Ceotextile (Drainage) (dass 2) 78. 000 78. 000
SY 0. 000 0. 00
7.00000 78. 000 546. 00
0170 506-00212 Riprap (12 Inch) 160. 000 60. 000
cY 22.000 3, 080. 00
140. 00000 82. 000 11, 480. 00
0175 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 8.990 8. 990
TON 0. 000 0.00
600. 00000 8. 990 5, 394. 00
0180 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 15. 000 15. 000
(Conplete In
LF 0. 000 0. 00
95. 00000 15. 000 1, 425. 00
0185 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
550. 00000 2.000 1, 100. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,200. 000 4, 200. 000
LF 0. 000 0. 00
17. 67000 4, 200. 000 74, 214.00
0195 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0.00
1, 285. 00000 4.000 5, 140. 00
0200 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0.00
1, 247. 00000 1. 000 1, 247. 00
0205 606- 01390 *End Anchorage Type 3K 2.000 1. 000
EACH 0. 000 0. 00
895. 00000 1. 000 895. 00
0210 606-02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00

1, 510. 00000 7.000 10, 570. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0215 607-00005 *End Post 4. 000 4.000
EACH 0. 000 0. 00
195. 00000 4. 000 780. 00
0220 607- 00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0225 607-01000 *Fence Barbed Wre with Metal Posts 2, 837. 000 2,837.000
LF 0. 000 0. 00
2.87000 2,837.000 8,142.19
0230 609-60011 *Curb Type 6 (Section M 1, 613. 000 1, 613. 000
LF 0. 000 0. 00
8. 90000 1, 613. 000 14, 355. 70
0235 612-00001  *Delineator (Type I) 25. 000 10. 000
EACH 0. 000 0. 00
16. 00000 10. 000 160. 00
0240 612-00003 *Del i neator (Type II1) 17. 000 16. 000
EACH 0. 000 0. 00
19. 00000 16. 000 304. 00
0245 612- 00081 *Del i neat or (Post Munted)(Type I) 89. 000 89. 000
EACH 0. 000 0. 00
25. 00000 89. 000 2,225.00
0250 614-00011 *Sign Panel (Qass I) 11. 000 11. 000
SF 0. 000 0. 00
20. 00000 11. 000 220. 00
0255 614-00012 *Sign Panel (Cass I1) 56. 000 56. 000
SF 0. 000 0. 00
21. 00000 56. 000 1,176.00
0260 614-00029 *Sign Panel (Class Il) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4. 000 200. 00
0265 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 8. 000
LF 0. 000 0. 00

20. 00000 8. 000 160. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0250 0250 BE ROADWAY
0270 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000 60. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 60. 000 1, 500. 00
0275 614-80391  *Runmble Strip (Ginding)(Asphalt) 5, 880. 000 5, 870. 000
LF 0. 000 0. 00
0. 50000 5, 870. 000 2,935. 00
0280 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0285 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0290 619-50320 4 Inch Plastic Pipe 110. 000 110. 000
LF 0. 000 0. 00
30. 00000 110. 000 3, 300. 00
0295 621-00450 *Det our Pavenent 2,310. 000 2,310. 000
SY 0. 000 0. 00
85. 00000 2,310. 000 196, 350. 00
0300 624-20300 Det our Drainage Pipe (dass 0) 120. 000 120. 000
LF 0. 000 0. 00
115. 00000 120. 000 13, 800. 00
0305 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 124. 000 105. 000
LF 0. 000 0. 00
85. 00000 105. 000 8, 925. 00
0310 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 123. 000 123. 000
LF 0. 000 0. 00
110. 00000 123. 000 13, 530. 00
0315 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 185. 000 185. 000
LF 0. 000 0. 00
145. 00000 185. 000 26, 825. 00
0320 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: FBR0505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0325 626- 00000 *Mobi | i zat i on 0. 600 0. 600
LS 0. 000 0. 00
670, 000. 00000 0. 600 402, 000. 00
0330 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0335 627-00005 *Epoxy Pavenent Mar ki ng 72.000 70. 240
GAL 0. 000 0. 00
100. 00000 70. 240 7,024.00
0340 627-00011 *Pavenent Marking Paint (Wt erborne) 81. 000 81. 000
GAL 0. 000 0. 00
100. 00000 81. 000 8, 100. 00
0345 630-00000  *Fl aggi ng 3, 000. 000 2, 860. 000
HOUR 0. 000 0. 00
23. 00000 2, 860. 000 65, 780. 00
0350 630- 00007 *Traffic Control Inspection 76. 000 76. 000
DAY 0. 000 0. 00
250. 00000 76. 000 19, 000. 00
0355 630-00012 *Traffic Control Managenent 201. 000 201. 000
DAY 0. 000 0. 00
600. 00000 201. 000 120, 600. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
88. 00000 19. 000 1,672.00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 45. 000
EACH 0. 000 0. 00
100. 00000 45. 000 4, 500. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 0250 BE ROADVWAY
0380 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
12, 000. 00000 3. 000 36, 000. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 47.000 47.000
EACH 0. 000 0. 00
55. 00000 47. 000 2,585. 00
0390 630-80370 *Concrete Barrier (Tenporary) 1, 200. 000 1, 088. 000
LF 0. 000 0. 00
68. 00000 1, 088. 000 73,984. 00
0395 630- 80380 *Traffic Cone 40. 000 26. 000
EACH 0. 000 0. 00
25. 83000 26. 000 671.58
0400 630-85011 *| npact Attenuator (Tenporary) 146. 000 146. 000
DAY 0. 000 0. 00
150. 00000 146. 000 21, 900. 00
0405 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 750. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent - 36, 342. 360 - 36, 342. 360
FA 0. 000 0. 00
1. 00000 - 36, 342. 360 - 36, 342. 36
0420 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 535. 000 1, 533. 100
F A 0. 000 0. 00
1. 00000 1, 533. 100 1,533.10
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -56, 751. 860 - 56, 751. 860
FA 0. 000 0. 00
1. 00000 -56, 751. 860 -56, 751. 86
0430 700-70021 F/ A On- The-Job Trai nee 2,304. 000 2, 303. 000
HOUR 0. 000 0. 00
1. 00000 2,303. 000 2,303.00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 0250 BE ROADVWAY
0435 700- 70025 F/' A Quality Incentive Paynent 21, 000. 000 -23,526. 820
F A 0. 000 0. 00
1. 00000 -23,526. 820 -23,526. 82
0440 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70594 F/ A DRB Standi ng Committee 3,987.500 3, 987. 500
F A 0. 000 0. 00
1. 00000 3,987.500 3,987.50
CAT 0250 CURRENT AMI  $ 2,586,532.57 % 4,895.00% 2,332,675.85
CAT NOO351 0351 BE STRUCTURE L-27-V
0450 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0455 206- 00000 Structure Excavation 992. 000 992. 000
CY 0. 000 0. 00
15. 00000 992. 000 14, 880. 00
0460 206- 00100 Structure Backfill (dass 1) 146. 000 146. 000
CY 0. 000 0. 00
75. 00000 146. 000 10, 950. 00
0465 420-00112 Ceotextile (Drainage) (dass 1) 1, 453. 000 1, 453. 000
SY 0. 000 0. 00
4. 00000 1, 453. 000 5,812. 00
0470 506-00212 Riprap (12 Inch) 314. 000 314. 000
CY 0. 000 0. 00
140. 00000 314. 000 43, 960. 00
0475 601- 03030 Concrete Cass D (Box Cul vert) 331. 000 331. 000
CY 0. 000 0. 00
400. 00000 331. 000 132, 400. 00
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 93, 751. 000 86, 010. 000
LB 0. 000 0. 00
1. 25000 86, 010. 000 107, 512. 50
CAT 0351 CURRENT AMI  $ 410,190.75 % 0.00% 400, 514. 50




CONTI D C18155- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: FBR0505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 0352 BE STRUCTURE L-28-AS
0485 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0490 206- 00000 Structure Excavation 48. 000 48. 000
CcY 0. 000 0. 00
15. 00000 48. 000 720. 00
0495 206- 00100 Structure Backfill (dass 1) 718. 000 718. 000
CY 0. 000 0. 00
75. 00000 718. 000 53, 850. 00
0500 206-00200 Structure Backfill (dass 2) 305. 000 305. 000
CcY 0. 000 0. 00
10. 00000 305. 000 3, 050. 00
0505 206- 00360 Mechani cal Rei nforcenent of Soil 718. 000 718. 000
CcY 0. 000 0. 00
20. 00000 718. 000 14, 360. 00
0510 206- 00520 Filter Material (O ass B) 38. 000 38. 000
CcY 0. 000 0. 00
200. 00000 38. 000 7, 600. 00
0515 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 288. 000 286. 410
TON 0. 000 0. 00
148. 00000 286. 410 42, 388. 68
0520 420-00113 Ceotextile (Drainage) (O ass 2) 100. 000 100. 000
SY 0. 000 0. 00
7.00000 100. 000 700. 00
0525 502-00100 Drilling Hole to Facilitate Pile Driving 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0530 502-00460 Pile Tip 14. 000 14. 000
EACH 0. 000 0. 00
200. 00000 14. 000 2, 800. 00
0530 MATERI AL ALLOMANCE Pile Driving Point 0. 000
EACH 0. 000 0. 00
105. 30000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO352 0352 BE STRUCTURE L-28-AS
0535 502-11489 *Steel Piling (HP 14x89) 1, 264. 000 1, 264. 000
LF 0. 000 0. 00
60. 00000 1, 264. 000 75, 840. 00
0535 MATERI AL ALLOMANCE Steel Str Pile 0. 000
LF 0. 000 0. 00
41. 35000 0. 000 0. 00
0536 900- 00012 Added Item (Foot)/ Piling Cutoff 112. 000 112. 000
LF 0. 000 0. 00
48. 00000 112. 000 5, 376. 00
0540 503-00072 *Drilled Caisson (72 Inch) 443. 000 443. 000
LF 0. 000 0. 00
910. 00000 443. 000 403, 130. 00
0540 MATERI AL ALLOMANCE Soni ¢ Testing Pi pe 0. 000
LF 0. 000 0. 00
27. 06000 0. 000 0. 00
0545 506-00212  Riprap (12 Inch) 39. 000 34.000
CY 0. 000 0. 00
140. 00000 34.000 4, 760. 00
0550 507-00100 Concrete Slope and Ditch Paving (Reinforced) 148. 500 148. 500
CY 0. 000 0. 00
515. 00000 148. 500 76, 477.50
0555 513- 00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0555 MATERI AL ALLOMNCE Bri dge Drain Speci al 0. 000
EACH 0. 000 0. 00
5, 620. 00000 0. 000 0. 00
0560 515-00120 *Wat er proofing (Menbrane) 1, 770. 000 1, 770. 000
SY 0. 000 0. 00
16. 00000 1, 770. 000 28, 320. 00
0565 518-01004 Bri dge Expansi on Device (0-4 Inch) 97. 000 97. 000
LF 0. 000 0. 00
225. 00000 97. 000 21, 825. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0570 601- 03040 *Concrete O ass D (Bridge) 951. 000 951. 000
(& 0. 000 0. 00
395. 00000 951. 000 375, 645. 00
0570 MATERI AL ALLOMNCE Met al Decki ng 0. 000
(e 0. 000 0. 00
395. 00000 0. 000 0. 00
0575 601- 40400 *Structural Concrete Stain 3, 413. 000 3,413. 000
Sy 0. 000 0. 00
11. 70000 3, 413. 000 39,932. 10
0580 602-00020 *Rei nforcing Steel (Epoxy Coated) 236, 048. 000 236, 048. 000
LB 0. 000 0. 00
1. 25000 236, 048. 000 295, 060. 00
0585 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0590 606- 10700 *Bridge Rail Type 7 729. 000 729. 000
LF 0. 000 0. 00
100. 00000 729. 000 72, 900. 00
0595 607-53191 *Fence Chain Link (Special) (92 Inch) 646. 000 646. 000
LF 0. 000 0. 00
89. 50000 646. 000 57, 817. 00
0600 613-00200 *2 Inch Electrical Conduit 736. 000 736. 000
LF 0. 000 0. 00
6. 50000 736. 000 4,784.00
0605 618-00184 *Prestressed Concrete | (BT84) 2, 230. 000 2,230. 000
LF 0. 000 0. 00
285. 00000 2, 230. 000 635, 550. 00
0605 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00

156. 34000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18155-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: FBRO505- 045 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0610 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 148. 000 148. 000
LF 0. 000 0. 00
85. 00000 148. 000 12, 580. 00

CAT 0352 CURRENT AMI  $ 2, 340, 000. 60 $

(=}

.00$ 2,339,065.28
CAT NO0450 0450 BE CONSTRUCTI ON ENG NEERI NG

0615 620- 00002 Field Office (dass 2) 0. 250 0. 250
EACH 0. 000 0. 00
55, 000. 00000 0. 250 13, 750. 00
0620 620-00012 Field Laboratory (dass 2) 0. 250 0. 250
EACH 0. 000 0. 00
40, 000. 00000 0. 250 10, 000. 00
0625 620- 00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0. 00
7, 000. 00000 0. 500 3, 500. 00
CAT 0450 CURRENT AMI  $ 27,250.00 $ 0.00$ 27, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 5,363,973.92$ 4,895.00% 5,099, 505. 63



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 11/ 14/ 2016
15:10: 32

CONTI D: C18155- COVBO

ESTI MATE NO 0019 PROG

SPEC YR 2005

PCN. 18925-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 264.0 DAYS TI ME ALLOW 265 WORK DAYS
US 50 # GRANADA EAST AND WEST PERCENT TI ME: 99. 62 ORI G TI ME ALLOW 265 WORK DAYS

PRQJECT NO BRO50A- 021

US 50 # GRANADA EAST AND VEST

NAME OF ROAD:

PRQIECT COUNTI ES: PROVERS

CONTRACTOR:

DONDLI NGER & SONS CONSTRUCTI ON

P. O, BOX 398

W CH TA KS 67201 (316) 945- 0555

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI VB $

4,764,574. 74 PARTI C PATI NG
9, 963, 671. 07 NON- PARTI CI PATI NG
99. 55% TOTAL EARNI NGS
21, 627.33 STOCKPI LED MATERI ALS
GROSS EARNI NGS
0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS
LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

11/ 14/ 2016
07/17/ 2014
09/ 03/ 2014
10/ 01/ 2014
10/ 02/ 2014

DATE TI ME STARTED 10/ 02/ 2014
DATE WORK BEGAN

DATE TI ME STOPPED 07/18/2016
DATE ACCEPTED 07/ 18/ 2016

CURRENT TOTAL

THI' S ESTI MATE

$ 4,742,947. 41 $ 37, 500. 00
0. 00 0. 00

4,742,947, 41 37,500. 00

0. 00 0. 00

4,742,947. 41 37, 500. 00
-2,326.17 1.25

0. 00 0. 00

4,740, 621. 24 37,501. 25

0. 00 0. 00

0. 00 0. 00

4,740, 621. 24 37,501. 25

0. 00 0. 00

PAYMENT DUE $ 37,501. 25

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COVBO

PCN: 18925-BI D

PRQJECT: BRO50A- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-01130

*Renoval of Quardrail Type 3

0030 203-00060

0035 212-00006

*Seedi ng (Native)

0040 212-00032 *Soi | Condi tioning

0045 213-00002

*Mil ching (Weed Free Hay)

0050 213-00061

*Mil ch Tacki fier

0055 304-06007

*Renoval of Asphalt Mat (Pl aning)

*Enbankment Material (Conplete In Place)

Aggregat e Base Course (d ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

15. 000
ACRE
400. 00000
63. 000
EACH
20. 00000
15, 967. 000
SY
2.00000
6. 000
EACH
55. 00000
1, 072. 000
LF
3. 67000
221, 944. 000
CcY
12. 00000
15. 000
ACRE
885. 00000
15. 000
ACRE
2, 200. 00000
30. 000
ACRE
795. 00000
6, 000. 000
LB
2.95000
4,911. 000
CcY

55. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

15. 000
0. 000
15. 000

63. 000
0. 000
63. 000

15, 967. 000
0. 000
15, 967. 000

6. 000
0. 000
6. 000

1, 072. 000
0. 000
1, 072. 000

221, 944. 000
0. 000
221, 944. 000

14.100
0. 000
14.100

14.100
0. 000
14.100

14.100
0. 000
14.100

3, 360. 000
0. 000
3, 360. 000

4,911. 000
0. 000
4,911. 000

Page 2
ESTI MATE RUN 11/ 14/ 2016

15: 10: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 000. 00
0. 00
1, 260. 00
0. 00
31, 934. 00
0. 00
330. 00
0. 00
3,934. 24
0. 00
2, 663, 328. 00
0. 00
12, 478. 50
0. 00
31, 020. 00
0. 00
11, 209. 50
0. 00
9,912. 00
0. 00
270, 105. 00



CONTI D: C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO. 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 9. 000 9. 000
TON 0. 000 0. 00
300. 00000 9. 000 2,700. 00
0065 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 773. 960 1,773. 960
TON 0. 000 0. 00
138. 00000 1,773.960 244, 806. 48
0070 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2, 379. 300 2,379.300
TON 0. 000 0. 00
148. 00000 2,379. 300 352, 136. 40
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 838. 000 838. 000
LF 0. 000 0. 00
17. 67000 838. 000 14, 807. 46
0080 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 247. 00000 1.000 1, 247.00
0085 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
895. 00000 1.000 895. 00
0090 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 510. 00000 3. 000 4, 530. 00
0095 609- 60011 *Curb Type 6 (Section M 400. 000 400. 000
LF 0. 000 0. 00
8. 90000 400. 000 3, 560. 00
0100 614-00012 *Sign Panel (Qass I1I) 23.000 23.000
SF 0. 000 0. 00
21. 00000 23.000 483. 00
0105 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.000 20. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 20. 000 500. 00
0110 626- 00000 *Mobi | i zati on 0. 400 0. 400
LS 0. 000 0. 00
670, 000. 00000 0. 400 268, 000. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 4
PCN: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0111 626- 00000 Mobi i zati on 0. 000 0. 000
LS 1. 000 37,500. 00
37,500. 00000 1. 000 37,500. 00
0115 630-00000  *Fl aggi ng 1, 500. 000 1, 356. 250
HOUR 0. 000 0. 00
23. 00000 1, 356. 250 31,193.75
0116 630- 00000 Fl aggi ng 784. 000 784.000
HOUR 0. 000 0. 00
25. 00000 784.000 19, 600. 00
0120 630-00007  *Traffic Control Inspection 46. 000 46. 000
DAY 0. 000 0. 00
250. 00000 46. 000 11, 500. 00
0125 630-00012  *Traffic Control Management 87. 000 87.000
DAY 0. 000 0. 00
600. 00000 87. 000 52, 200. 00
0126 630- 00012 Traf CQrl Mnt 24.000 24. 000
DAY 0. 000 0. 00
854. 00000 24. 000 20, 496. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0131 630-80305 Fl aggi ng Station Light 2. 000 2. 000
EACH 0. 000 0.00
1, 395. 00000 2.000 2,790. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 5. 000
EACH 0. 000 0. 00
88. 00000 5. 000 440. 00
0145 630-80342  *Construction Traffic Sign (Panel Size B) 23.000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQIECT: BRO50A- 021 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0150 630- 80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0155 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 25. 000
EACH 0. 000 0. 00
55. 00000 25. 000 1, 375.00
0160 630- 80380 *Traffic Cone 20. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70011 F/ A Partnering 750. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0175 700-70016 F/ A Fuel Cost Adj ustnent - 87, 335. 560 - 87, 335. 560
FA 0. 000 0. 00
1. 00000 - 87, 335. 560 -87,335.56
0180 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 023. 000 1,022.070
F A 0. 000 0. 00
1. 00000 1, 022. 070 1, 022. 07
0185 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -40, 196. 380 -40, 196. 380
FA 0. 000 0. 00
1. 00000 -40, 196. 380 -40, 196. 38
0190 700-70021 F/ A On- The-Job Trai nee 1, 537. 000 1, 537. 000
HOUR 0. 000 0. 00
1. 00000 1, 537. 000 1, 537.00
0195 700- 70025 F/' A Quality Incentive Paynent 14, 000. 000 -15, 684. 550
F A 0. 000 0. 00
1. 00000 -15, 684. 550 -15, 684.55
0200 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0205 700-70034 F/A Wility Relocation 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700- 70594 F/ A DRB Standing Committee 3, 200. 000 3, 200. 000
F A 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00

CAT 0200 CURRENT AMI  $ 4,011,591.24 $ 37,500.00% 3,989, 963.91
CAT NOO300 0300 STRUCTURE L-27-Z

0215 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0220 206- 00000 Structure Excavation 2, 266. 000 2, 266. 000
CY 0. 000 0. 00
15. 00000 2,266. 000 33, 990. 00
0225 206- 00100 Structure Backfill (dass 1) 536. 000 536. 000
CY 0. 000 0. 00
75. 00000 536. 000 40, 200. 00
0230 206- 00505 Filter Material (Special) 402. 000 402. 000
CY 0. 000 0. 00
85. 00000 402. 000 34,170. 00
0235 304- 06007 Aggregate Base Course (Cl ass 6) 494. 000 494. 000
CY 0. 000 0. 00
55. 00000 494. 000 27,170. 00
0240 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 42.000 42.000
TON 0. 000 0. 00
138. 00000 42. 000 5, 796. 00
0245 506- 01020 Geogri d Rei nforcenent 775.000 775.000
SY 0. 000 0. 00
4. 50000 775. 000 3,487.50
0250 601- 03030 Concrete Cass D (Box Cul vert) 661. 000 661. 000
CY 0. 000 0. 00

400. 00000 661. 000 264, 400. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE L-27-Z

0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 616. 000 141, 616. 000
LB 0. 000 0. 00
1. 25000 141, 616. 000 177, 020. 00
CAT 0300 CURRENT AMI  $ 671,233.50 $ 0.00$ 671,233.50

CAT NO0352 0352 BE STRUCTURE L-28-AS

0530 MATERI AL ALLOMANCE Pil e Driving Point 0. 000
EACH 0. 000 0. 00
105. 30000 0. 000 0. 00

0535 MATERI AL ALLOMNCE Steel Str Pile 0. 000
LF 0. 000 0. 00
41. 35000 0. 000 0. 00

0540 MATERI AL ALLOMNCE Soni ¢ Testing Pi pe 0. 000
LF 0. 000 0. 00
27.06000 0. 000 0. 00

0555 MATERI AL ALLOMNCE Bri dge Drain Speci al 0. 000
EACH 0. 000 0. 00
5, 620. 00000 0. 000 0.00

0570 MATERI AL ALLOMNCE Met al Decki ng 0. 000
CcY 0. 000 0.00
395. 00000 0. 000 0.00

0605 MATERI AL ALLOMANCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
156. 34000 0. 000 0. 00

CAT 0352 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG

0260 620- 00002 Field Office (dass 2) 0. 750 0. 750
EACH 0. 000 0. 00
55, 000. 00000 0. 750 41, 250. 00
0265 620-00012 Field Laboratory (d ass 2) 0. 750 0. 750
EACH 0. 000 0. 00

40, 000. 00000 0. 750 30, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D C18155- COVBO
PCN: 18925-BI D ESTI MATE RUN 11/ 14/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0019 15:10: 32
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG
0270 620-00020 Sanitary Facility 1. 500 1. 500
EACH 0. 000 0.00
7, 000. 00000 1. 500 10, 500. 00

CAT 0400 CURRENT AMI  $ 81, 750. 00 $

0.00$ 81, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 4,764,574.74 $

37,500.00 % 4,742,947.41



